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FINAL MINUTES AND AGENDA FROM VIRTUAL PARTNERING TEAM MEETING DATED 29
AUGUST 2008 CSS PANAMA CITY FL

8/29/2008
TETRA TECH



 

Naval Support Activity Panama City  
Virtual Partnering Meeting Agenda 

August 29, 2008 
Panama City Beach, Florida 

 
 
Leader: John Winters 
Scribe: Katie Newman 
Timekeeper: Mike Clayton  
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

John W. 10:00-10:30 

 

Info 

 

 2 Transfer of Leadership John W. 10:30-10:40 Retirement / 

“Lucky Dog” 

 3 Petroleum Site Update   Info 

 5 G300 (past sampling and future sampling)  Larry 10:40-10:50  

 6 AOC 2 (current direction / what is happening) Bill 10:50-11:00  

 7 USTs 1 & 3 (Sites 325 & 278) LTM Bill / John 

W. 

11:00-11:05  

 8 Non-Petroleum Site Update - with concurrent Exit 

Strategy and Document Tracking List update 

  Info 

 9 SWMU 2 (next field event) Tom 11:05-11:15  

 10 Administrative Record and Living CD Tom / Bill / 

John S. 

11:15-11:25  

 11 Project Documents (including permit modification) Bill / John 

S. 

11:25-11:35  

 21 FY08 CNO Installation Environmental Restoration 

Award 

All 11:35-12:10 Info 

 23 Facilitator Training Pete 12:10-12:25 Info 

 24 Meeting Closeout – review action items, consensus 

items, +/-, next agenda 

John W. 12:25–12:30 Info 

 

 

Meeting Schedule: 



NSA Panama City Meeting Minutes 
Virtual Meeting 
August 29, 2008 

(Final) 
 

 
Leader:  John Winters  FDEP 
Scribe:  Katie Newman  TtNUS  
Timekeeper: Mike Clayton NSA PC 
 
Attendees:  
Arturo MacDonald  NSA PC  Tom Johnston   TtNUS 
Larry Smith  TtNUS   Rich May  TtNUS Tier II Link 
Bill Gates  NAVFAC SE  Pete Paznokas  Facilitator 
John Schoofield  NAVFAC SE   
 

Item Discussion/Status/Actions 
Check-In – John Winters  

A round table discussion was conducted to find out what 
each team member had been up to since our last face-to-
face meeting. 

• Bill Gates – Last day of work before retirement. 
• Mike Clayton –.Can’t be here until one hour after 

meeting 
• Arturo MacDonald – Things are pretty hectic in 

Panama City with the active tropical storm season. 
• Tom Johnston – Hasn’t been in the office lately, 

been traveling, Jen has been carrying the load. 
• Jen Choich- main focus is risk assessment and 

health and safety, but lately has been busy with 
Panama City. 

• Rich May – Missed the storm, was in Memphis. 
• Larry Smith – Lots of rain from Tropical Storm Fay. 
• Pete Paznokas- Need rain! 
• John Winters- Survived the storm. 
• Katie Newman- found out that I am having a baby 

girl. 
• John Scofield- EPA Reg 4 in the 80s, worked 

various environmental jobs, field operations, been 
in Jacksonville for about a month.  

 
Bill read the ground rules to the team.  
 
Consensus #1- June meeting minutes can go final. 
 
Review of action items from last meeting and parking lot 
issues. 
 
Action Item #08.08.01- Katie- Send electronic version of 
G300 GW Monitoring 2nd Quarter Report to John 
Winters by 9/5/08. 
 

Transfer of Leadership- John 
Winters 

A goodbye to Bill from everyone on the team. 

Petroleum Site Update – with  



concurrent Exit Strategy 
update 
G300- Larry Smith 
 

Diesel fuel contamination for 10 years that we know of, 
probably longer, and most is under the building.  For the 
past 2 years, we have been trying to close the site out, but 
in 2006 we found 1/3 foot of product in the source well, 
MW-01.  Now we are monitoring it quarterly. 1st and 2nd 
quarter reports have been issued. Three changes were 
made for the 2nd Quarter Event per FDEP request: 1) PCY-
300-MW-05 was sampled in place of PCY-300-MW-03, 2) 
the intake of the groundwater sampling pump was placed 
one foot below the potentiometric surface as opposed to 
the middle of the screen, and 3) potentiometric surface data 
were collected from all monitoring well locations.   2 more 
quarters of monitoring. The wellboom sock never worked, 
now we aren’t using it.  Decision will be made after the next 
2 quarterly events as to what direction to take at G300. 
 

AOC 2 Current Direction- Bill 
Gates/ Larry Smith 
 

No completion report from CH2MHill yet. TtNUS is planning 
on going into the area where the utility corridor is to sample 
soil and screen in the field samples for TRPH and speciate 
the samples.  A source monitoring well needs to be 
installed, and an additional well about 40 ft to the west of 
the excavation area needs to be installed.  Baseline 
groundwater sampling event has been conducted with no 
contamination found in the groundwater, but there has been 
contamination in the soil.  CH2MHill Soil samples were 
collected 6-10 inches above the water table. 

USTs 1 & 3 (Sites 325 &278) – 
LTM- Bill Gates/John 
Schoolfield/ John Winters 

Previous sparge treatment successful with GW showing no 
detections in two years.   Previous soil sampling, at or near 
water table, had high TRPH.  Current plan is to resample 
several of the borings and add new borings around 
subsurface treatment areas, and analyze for FL-Pro.  
Samples exceeding FL-Pro to be analyzed for FL-WG and 
SPLP.  Surface soil samples, just below concrete slab, will 
also be sampled.  Data being collected for FL Risk 
Management evaluation.  GW monitoring is also planned.   

Non-Petroleum Site Update – 
with concurrent Exit Strategy 
update 

 

SWMU 2 Next Field Event- Tom 
Johnston 
 

CMIP was approved. Periodic GW sampling (next event 
9/22 coupled with G300 sampling) is still taking place.  
Contaminants of interest are aluminum and iron with 
manganese and arsenic for background.  Problems with 
high turbidity, so purging is going to go a little longer.  Iron 
is high everywhere in Panama City, so they are working on 
a background set of data to see if the levels are really 
elevated.  The iron doesn’t seem to be affecting surface 
water.  The sampling has shown that Benzene is probably 
not related to the SWMU, so Benzene is going to be 
dropped from the monitoring program. 
 

Administrative Record/ Living 
CD- Tom/ Bill/ John Schoolfield 

The administrative record has not been updated since 
2001, it was thought better to put that off until the 
documents have been approved.  Now that they are 
approved, the administrative record and living CDs need to 



be updated.  There is someone in the Pittsburgh office that 
specializes in that, so he will be concentrating on that.   
 

Project Documents (including 
permit modification)- Bill and 
John Schoolfield 

Tom is keeping track of the document tracking list.   
Permit Mod is moving along nicely. 
 
Action item #08.08.02- Tom/John S. Go over document 
tracking list in the next couple of weeks. 9/15/08 
 

FY08 CNO Installation 
Environmental Restoration 
Award- All 

1st section- overview of major things that have been 
accomplished 
2nd section- hurdles we have been over, what we have 
done for the community 
4 things that judges are going to be looking for are in the 
email Jen sent out.  She needs our help with that.   
 
Action Item #08.08.03- All- Read one page summary 
and send Jen comments and info that anyone has. 
9/5/2008 
 
Highlight should be the partnering team.  Not much has 
been done with the community, but we need to add how 
important the base is for the community.  The base POA 
(Steve Applegate) can give more information, so Jen will 
contact him.  Jen will contact each team member 
individually as she gets further along in the next couple of 
weeks. 
 
Action Item #08.08.04- Arturo- Give Steve Applegate a 
heads up that we will be using him. 9/5/2008 
 
Action Item #08.08.05- Jen- Contact Steve Applegate 
for base community information. 9/30/2008 

Facilitator Training- Pete 
 

Welcome John Schoofield and expectations for John.   

Closeout- Action Items, 
Consensus Items, +/-, next 
meeting 

Next Meeting: 
December 11, 2008 at Panama City  
Leader: Mike Clayton 
Scribe: Jacqueline Strobl 
Timekeeper: Tom Johnston 

+ John S coming aboard 
+ Bill retiring and enjoying his 
new life 

- Bill retiring 
-     Mike getting called away for the first hour 

 
 
 

Action Items  
NSA Panama City Partnering Team  

August 29, 2008 
 
Action 
Item 
No. 

Responsible 
Party 

Status Due Date Action Item 



Action 
Item 
No. 

Responsible 
Party 

Status Due Date Action Item 

08.08.01 Katie Complete 9/5/08 Send electronic version of G300 GW Monitoring 2nd 
Quarter Report to John Winters. 
 

08.08.02 Tom/ John 
Schoolfield 

Complete 9/15/08 Go over document tracking list in the next couple of 
weeks. 

08.08.03 All Complete 9/5/08 Read one page summary of CNO Award and send Jen 
comments and info that anyone has. 

08.08.04 Arturo Complete 9/5/08 Give Steve Applegate a heads up that we will be using 
him. 

08.08.05 Jen Complete 9/30/08 Contact Steve Applegate for base community 
information. 

 
 
 

NSA Panama City Partnering Team Consensus Items 
 

Consensus 
Item No. 

Consensus Item 

1 The meetings minutes from the June meeting can go final.   
 

 
 
Attachments: 
#1- NSA Panama City CAMP 
#2-NSA Panama City Exit Strategies 
#3- Document Tracking List 



Corrective Action Management Plan - Rev. 13 June 2008

Naval Support Activity Panama City, Panama City Beach, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN YEAR EIGHT YEAR NINE

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08) (Oct08-Sep09) (Oct09-Sep10)

AOC 1 

Draft RFI Addendum 10/9/02

Final RFI Addendum  5/21/03

Draft Corrective Measures Study 9/23/03

Final Corrective Measures Study 1/20/04

 

Draft Statement of Basis  5/19/04 9/6/06

Final Statement of Basis   8/30/08

   

Draft Corrective Measures Implementation Plan    3/30/08

Final Corrective Measures Implementation Plan 10/30/08

  

Corrective Action 10/30/08

SWMU 2

Draft RFI Addendum 9/30/05

Final RFI Addendum  12/18/05

Final RFI Addendum No. 2 12/31/06

Draft Corrective Measures Study 8/27/07

Final Corrective Measures Study  2/20/08

 

Draft Statement of Basis  8/27/07

Final Statement of Basis 5/2/08

Draft Corrective Measures Implementation Plan  9/20/07

Final Corrective Measures Implementation Plan 6/30/08

 

Corrective Action  6/30/08

SWMU 3

Draft RFI Addendum 10/9/02

Final RFI Addendum  10/31/05

Draft Corrective Measures Study  NA
1

Final Corrective Measures Study NA
1

Draft Statement of Basis  1/4/07

Final Statement of Basis   8/30/08

 

Draft Corrective Measures Implementation Plan  3/30/08   

CSS Panama City CAMP, revised 01-May-04

1



Corrective Action Management Plan - Rev. 13 June 2008

Naval Support Activity Panama City, Panama City Beach, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN YEAR EIGHT YEAR NINE

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08) (Oct08-Sep09) (Oct09-Sep10)

Final Corrective Measures Implementation Plan  10/30/08

  

Corrective Action 10/30/08

SWMU 9

Draft RFI Addendum 10/9/02

Final RFI Addendum   10/31/05

Final RFI Addendum II 1/5/07

Draft Corrective Measures Study NA

Final Corrective Measures Study NA

Draft Statement of Basis  NA

Final Statement of Basis   NA
 

Draft Corrective Measures Implementation Plan  NA

Final Corrective Measures Implementation Plan NA
  

Corrective Action NA  

SWMU 10

Draft RFI Addendum 10/9/02

Final RFI Addendum  5/21/03

Draft Corrective Measures Study 9/23/03

Final Corrective Measures Study 1/20/04

Draft Statement of Basis  5/19/04 9/6/06

Final Statement of Basis   8/30/08

 

Draft Corrective Measures Implementation Plan   3/30/08

Final Corrective Measures Implementation Plan 10/30/08

  

Corrective Action 10/30/08

NA - Not applicable

NA
1
 - RFI recommended LUCs only.

 

CSS Panama City CAMP, revised 01-May-04
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Baseline SITE-SPECIFIC EXIT STRATEGIES
Last RIP/RACR Date 11/20/08 NAVAL SUPPORT ACTIVITY PANAMA CITY

Last NFA Date 10/8/08 Next Permit Renewal - Nov 2013 

STRATEGY

O

U

 

G

r

o

u

p

SITE 

SWMU  

AOC PSC

T

Y

P

E Site Name

Projected 

Start Date (If 

not Started)

In Progress 

Status

ROD (SB) 

Projected 

Date

(A
)C

T
U

A
L

RIP (CMIP 

Implemente

d) Baseline 

Date

RIP (CMIP 

Implemented) 

Projected Date

(A
)C

T
U

A
L

NFA 

Baseline 

Date

NFA Projected Date

(A
)C

T
U

A
L

CTC (Per 

Navy CTC 

Guidance)

Exit Strategy (include remedy/media) Exit Strategy Advantages Exit Strategy Concerns or Barriers 

Exit Strategy Comments 

(Indicate planned 

optimizations or alternate 

remedy as applicable)

Additional Comments (NFA Documentation (here 

or on NFA sheet); LUC Duration/Rational; Permit 

Mod, Steady-state, SC, OPS/RIP  Date(s) as 

applicable)

SWMU 10 R Oil/Water Separator

SOB public 

comment 

period ended 

5/31/07.  

SOB under 

FDEP review.

07/11/08 A 08/01/06 09/30/06 A 5/1/08 12/31/37 $25,171 Groundwater - MNA and LUC until NFA  

Groundwater LUC required 

until MNA cleanup.  LUC does 

not restrict facility operations

MNA wells were destroyed by 

MILCON.  Two wells have been 

replaced and a new downgradient well 

has been installed.  Monitoring began 

in September 2006 before the SOB 

and CMIP were approved.

Optimization 

recommendations 

submitted to FDEP, 

comments resolvd, contract 

beeing awarded for annual 

sampling

SOB public comment period ended 5/31/07 with no 

comments.  SOB revised for "residential like" text.   

RFI Addendum finalized 6/10/08.  Awaiting CMIP 

concurance from FDEP.  (GW Monitoring plan and 

LUC)

AOC 1 R Fire Fighter Training Area

SOB public 

comment 

period ended 

5/31/07.  

SOB under 

FDEP review.

07/11/08 A 08/01/06 09/30/06 A 10/8/08 12/31/37 $25,171
Groundwater MNA and LUC until NFA; 

Industrial Soil LUC

Soil and GW Industrial use 

only LUC required.  LUC 

allows for reduced cost by not 

cleaning to residential levels.  

LUC does not restrict facility 

operations

Monitoring began in September 2006 

before the SOB and CMIP were 

approved.

Optimization 

recommendations 

submitted to FDEP, 

comments resolvd, contract 

beeing awarded for annual 

sampling

SOB public comment period ended 5/31/07 with no 

comments.  SOB revised for "residential like" text.   

RFI Addendum finalized 6/10/08.  Awaiting CMIP 

concurance from FDEP.  (GW Monitoring plan and 

LUC)

SWMU 2 R Burn and Disposal Area

Soil RFI and 

GW Tech 

Memo have 

been 

approved.  

CMS and 

SOB are 

under FDEP 

review.

05/02/08 A 11/20/08 9/24/07 A 11/1/06 12/31/37 $491,357

Soil removal has been completed.  

Remedial Action Completion Report 

approved by FDEP.  Groundwater 

delineation has been completed.  LUC 

and Long term monitoring are required.

Industrial use LUC and GW 

monitoring  required.  LUC 

allows for reduced cost by not 

cleaning to residential levels.  

LUC does not restrict facility 

operations. Monitoring will 

verify site conditions.

Monitoring began in September 2007 

before the SOB and CMIP were 

approved.

 Navy had a goal of having the remedy implemented by 

9/30/07.  2007 funding delay negatively impacted 

schedule.  Navy implemented remedy at its risk.  SOB 

public comment period ended 1/31/08.  FDPE 

approved the SOB on 5/2/08.  CMIP was approved on 

6/2/08.

SWMU 3 R Burn and Disposal Area

SOB public 

comment 

period ended 

5/31/07.  

SOB under 

FDEP review.
07/11/08 A 10/28/07 09/30/07 A 10/8/08 12/31/37 $0 Industrial soil LUC.

Industrial use only LUC 

required.  LUC allows for 

reduced cost by not cleaning 

to residential levels.  LUC 

does not restrict facility 

operations

Navy had a goal of having the remedy implemented by 

9/30/07.  2007 funding delay negatively impacted 

schedule.  Navy implemented remedy at its risk.  SOB 

public comment period ended 1/31/08.  FDPE 

approved the SOB on 5/2/08.  CMIP was approved on 

6/2/08.

SWMU 9 R Fire Fighter Training Area

RFI 

approved 

4/20/07.

NA NA NA NA 1/1/06
11/30/08 (permit 

renewal date)
$0

No corrective action required.  No 

Statement of Basis required - only 

permit modification.

No LUC required At permit renewal NFA decision will be reflected in 

permit.  The permit mod for the SWMU 9 NFA and a 

permit expiration extension was requested on October 

22, 2007.  FDEP draft permit under Navy review.

Notes:

OU = Operable Unit UST= Underground Storage TankPSC= Preliminary Site CharacterizationCTC= Cost to Complete RI/FS= Remedial Investigation/Feasibility Study ROD = Statement of Basis approved. RCRA= Resource Conservation and Recovery Act

SWMU = Solid Waste Management Unit P= Petroleum site RIP = CMIP implemented RACR= Remedial Action Completion Report NFA= No Further Action

AOC=Area of Concern LUC= Land use control R= RCRA CERCLA= Comprehensive Environmental Response, Compensation, and Liability Act C= CERCLA NA = Not applicable

Exit Strategy Effects SITE STATUS

August 18, 2008
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NSA Panama City Petroleum Sites

SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP SMP

SITE ID - 

SWMU, 

UST, AOC, 

PSC 

Site Name

CNRSE 

/Team 

Priority 

(H,M,L)

Type $ 

(ERN, 

OMN, 

DESC)

 Date Site 

ID'd
In Progress Status SAR Date

(A
)C

T
U

A
L

RAP 

Baseline 

Date

RAP Plan 

Date

(A
)C

T
U

A
L

RAP 

Complete

(A
)C

T
U

A
L

MOP Date

(A
)C

T
U

A
L

RIP 

baseline 

Date

RIP PLAN 

DATE

(A
)C

T
U

A
L

Comple -

tion Report

(A
)C

T
U

A
L

NFA/ 

SRCO 

baseline 

Date

NFA/ 

SRCO 

Plan Date

(A
)C

T
U

A
L

 Est (CTC if 

ERN)

LUCs 

Planned  

(Y,N)

LUC 

Planned 

Date

Interim remedial actions, Exit 

strategy/remdy & advantages 

(include media) 

Comments/Current Status (NFA Documentation on NFA sheet); 

LUC Duration/Rational; Date(s) as applicable for Permit Mod,  & 

RACR) Indicate optimizations, remedy concerns or barriers.

UST G300

Building G300 

NAVSEA Navy 

Experimental 

Diving Unit

OMN

WellBoom to remediate free product

8/30/07 A 06/30/09 06/30/08 06/30/09 110,000$    

Active remediation will be 

conducted to remove free product 

to below reportable thickness of 

0.01 feet.  Post active remediation 

monitoring will be conducted for 

one year following free product 

recovery.

Some free product may remain trapped under building footer.  Building 

access for possible well installation to determine if plume is migrating 

off-site will need to be investigated.  It is anticipated the ultimate 

remedy will be SRCO with LUC.  Panama City provided funding in May 

2007 to continue remediation.  RAP approval received from FDEP; 

additinal planning is in process.

UST 1 Building 278 ERN

AAS/SVE has been shutdown.  One-

time site-wide sampling conducted in 

May.  Contract has been modified to 

complete sampling needed for NFA 

determination.

05/01/04 A 04/01/09 05/13/08 04/01/09 20,762$      

AAS/SVE has been shutdown.  

One-time site-wide sampling 

conducted in May 2007.  Soil 

sampling conducted in Nov. 2007.  

Optimization recommendations 

provided to FDEP.  FDEP 

AAS/SVE has been shutdown.  One-time site-wide sampling 

conducted in May 2007.  Soil sampling conducted in Nov. 2007.  

Optimization recommendations provided to FDEP, comments 

received, and contract for monitoring activities being modified 

accordingly.

UST 3 Building 325 ERN

AAS/SVE has been shutdown.  One-

time site-wide sampling conducted in 

May.  Contract has been modified to 

complete sampling needed for NFA 

determination.

05/01/04 A 04/01/09 02/24/08 04/01/09 17,836$      

AAS/SVE has been shutdown.  

One-time site-wide sampling 

conducted in May 2007.  Soil 

sampling conducted in Nov. 2007.  

Optimization recommendations 

provided to FDEP.  FDEP 

AAS/SVE has been shutdown.  One-time site-wide sampling 

conducted in May 2007.  Soil sampling conducted in Nov. 2007.  

Optimization recommendations provided to FDEP, comments 

received, and contract for monitoring activities being modified 

accordingly.

AOC 2 

(sites 333 

and 307) 

(SWMU 14)

Underground Oil 

Contaminated Area
ERN

Draft RAP has been approved by 

FDEP.  RAC WP has been submitted 

to FDEP.

03/31/07 03/28/07 A 09/30/07 09/30/08 1/31/09 09/30/37 09/30/37 785,900$    

RAP has been approved.  Free 

product removal by excavation 

completed July, 08.  Post active 

remediation monitoring will be 

conducted.

RAP has been approved.  Free product removal by excavation 

completed July, 08.  Post active remediation monitoring will be 

conducted for area under utility corridor.

Completion Report = remedy completed.

August 18, 2008



NFA SITE DOCUMENTATION

 Status

O

U

 

G

r

o

u

p

SITE 

SWMU 

UST 

AOC PSC

R

C

R

A

 

C

E

R

C

L

A

Site Name
NFA 

(Date)
NFA Documentation (Dates & Source)

Documents in 

Admin 

Record (Y/N)

Comments

SWMU 6 R Building 361 10/01/87 NFA RFA (1987) Y

SWMU 7 R WWTP 10/01/87 NFA RFA (1987) Y Entire WWTP deconstructed and removed from base

SWMU 11 R   <RCRA waste Management area A 10/01/87 NFA RFA (1987) Y

SWMU 12 R  <RCRA waste Management area B 10/01/87 NFA RFA (1987) Y

AOC 3 R NIRP Site 8 10/01/87 NFA RFA (1987) Y

SWMU 1 R Landfill A 01/01/96 NFA RFI (1996) Y Construction on SWMU may reopen this site

SWMU 4 R 
Landfill D

01/01/96 NFA RFI (1996) Y

SWMU 8 R Classified Documents Incinerator 01/01/96 NFA RFI (1996) Y

SWMU 5 R Paint Equipment Cleaning Area 05/01/97 NFA RFI (1996) and Removal Action Completion Report (1997) Y

AOC 4 R Building 455 Paint Rinsing Area 05/01/97 NFA RFI (1996) and Removal Action Completion Report (1997) Y
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Comments1

CTO

FDEP

Approval Date FDEP

NAVFAC 

Southeast

NSA 

Panama 

City Public

Alternative 

Summary 

Analysis 

Required 

(NAVFAC Comments1 Completed?

Non-Petroleum

2 38 & 66 Final CMIP for SWMU 2, Rev. 1 11/27/2007 11/15/2007; 

written aproval 

pending

11/15/2007 11/15/2007 11/15/2007 NA No Directed by FDEP in Partnering Mtg to render 

the document final after changing Fig 4-1 to 

show change in GW LUC boundary. Submitted 

to NAVFAC, NSA PC & FDEP on 11/27/07.   

Approved by J. Winters. 

No

2 66 Final CMIP for SWMU 2, Rev. 2 June 9. 2008 Pending written 

approval to text 

on page 4-1.?

Additional changes made and submitted to Navy 

and FDEP on June 9, 2008.  Entire Section 4.0 

and new cover and spine submitted.  Awaiting 

approval of final changes.

No

2 66 Draft LTM Report, Round 2 

(annual)

NA NA No Report is in preparation; due to distribution week 

of 6/16/08.

NO

2 66 Final LTM Report, Round 2 

(annual)

Approved Feb 

22, 2008

NA NA NA NA NO

2 66 Draft LTM Report, Round 3 NA NA No NO

2 66 Draft LTM Report, Round 4 

(annual)

NA NA No NO

2 66 Final LTM Report, Round 4 

(annual)

NA NA NA NA NO

3 38 Revised Final SOB For SMWU 3 Need to Fill this 

in with date 

submitted

Pending FDEP 

approval

11/15/2007 11/15/2007 11/15/2007 NA No Revised based on Nov 15 Partnering Meeting - 

markups submitted to word processing 

12/31/2007 (dated Jan 15, 2008).  Still needs 

changed public comment dates (tenatavie dates 

= 18 Feb - 3 Apr, 2008.  Approval dependant on 

fianl change page submittal for RFI Add Rev 2 

and aproval by FDEP.

NO

3 38 Draft CMIP for SWMU 3 1/14/2008 11/15/2007 11/15/2007 NA No J. Winters to do this after approval by superiors. NO

3 38 Final CMIP NA NA NA NA No J. Winters to do this after approval by superiors. NO

3,9,10,13/ 

AOC 1

38 Final RCRA Permit Mod all sites NA NA No Based on e-mail from Gates to Winters, 6/12/08: 

The permit mod will only be able to address 

SWMU 9 and SWMU 2.  SWMUs 3, 10 and 

AOC 1 will have to be addressed by a separate 

permit mod.  It is considered minor and would 

cost $1,000.

NO

10 Revised Final SMWU 10 SOB 

(Combined with AOC 1)

7/10/2007 11/15/2007 11/15/2007 No Must be revised to incorporate language 

concerning residential or residential-like land 

use, enforcement of LUCs, and possibly the 

descriptions of ecorisk.  Revisions submitted 

January 31, 2008.  J. Winters generating 

summary memo and conurrence memo as of 

6/17/08.

NO

10 38 Draft CMIP for SWMU 10 1/14/2008 NA No NO

10 38 Final CMIP for SWMU 10 NA NA NA NA No NO

No.

Comments Received from

Document Name

Date 

Submitted (or 

to be 

submitted)

Date 

Comments 

are Due



Comments1

CTO

FDEP

Approval Date FDEP

NAVFAC 

Southeast

NSA 

Panama 

City Public

Alternative 

Summary 

Analysis 

Required 

(NAVFAC Comments1 Completed?

Non-Petroleum

No.

Comments Received from

Document Name

Date 

Submitted (or 

to be 

submitted)

Date 

Comments 

are Due

13/AOC 1 Revised Final AOC 1 SOB 

(Combined with SWMU 10)

7/10/2007 11/15/2007 11/15/2007 11/15/2007 No Must be revised to incorporate language 

concerning residential or residential-like land 

use, enforcement of LUCs, and possibly the 

descriptions of ecorisk.  Revisions not started as 

of December 13, 2007

NO

13/AOC 1 38 Second Public notice for AOC 1 

SOB (Combined with SMWU 10)

NA Not sure revised public notice will be necessary 

because revisions to SOB don't change the 

remedy.

NO

13/AOC 1 38 Revised Final summary and 

concurrence letters for SMWU 

10/AOC 1 Statement of Basis

Need to revise these based on changes to SOB 

and CMIP.

13/AOC 1 38 Internal Draft CMIP for AOC 1 9/28/2007 NA 12/28/2007 1/2/2008 NA No Submitted to NAVFAC & NSA PC on 9/28/07. 

Directed by Gates to update Internal draft to 

Draft by telephone on 12/28/2007.  made 

additional changes week of 1/2/2008.

NO

13/AOC 1 38 Draft CMIP for AOC 1 1/14/2008 NA No No

13/AOC 1 38 Final CMIP for AOC 1 NA NA NA NA No No

Petroleum

AOC 2 326 Internal Draft Alternative 

Procedure Remedial Action Plan

3/9/2007 NA Y Y NA No Yes

AOC 2 326 Draft Alternative Procedure 

Remedial Action Plan

3/28/2007 Y Y      3/20/2007 Y NA No Yes

AOC 2 326 Final Alternative Procedure 

Remedial Action Plan

6/18/2007 8/1/2007 Y Y Y NA No Yes

AOC 2 326 Internal Draft Implementation of 

Remedial Action Plan at AOC 2 

(WP Addendum No. 2)

11/6/2007 NA Y Y NA No

AOC 2 326 Draft Implementation of 

Remedial Action Plan at AOC 2 

(WP Addendum No. 2)

11/15/2007 6/10/2007 Y Y Y NA No T. Bolanos verbal ok at conference call meeting 

of July 10, 2007.

AOC 2 326 Final Implementation of 

Remedial Action Plan at AOC 2 

(WP Addendum No. 2)

11/28/2007 11/15/2007 Y Y Y NA No

AOC 2 326 Internal Draft Underground 

Storage Tank Monitoring Well 

installation Sampling Event WP 

for Area of Concern 2, 

November, 2007.

10/10/2007 NA Y Y NA No Yes

AOC 2 326 Draft Underground Storage 

Tank Monitoring Well installation 

Sampling Event WP for Area of 

Concern 2, November, 2007.

11/15/2007 11/15/2007 Y Y Y NA No Yes
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AOC 2 326 Final Underground Storage 

Tank Monitoring Well installation 

Sampling Event WP for Area of 

Concern 2, November, 2007.

12/11/2007 11/15/2007 Y Y Y NA No

AOC 2 HASP for Contamination 

Assessment at AOC 2, 

September, 2007.

10/1/2007 NA N Y NA No Comments Adressed

G300 85 Baseline Monitoring Report 

March 5, 2008

4/2/2008

G300 85 Work Plan for GW Remediation, 

Monitoring, and Reporting for 

Bldg G300, October 2007

31-Oct-07 11/6/2007 NA No Verbal OK at Partnering Meeting 10/7/2007? 

11/06/07 John Robinson- No comment to Add.

YES

G300 85 HASP for Remediation, 

Monitoring, and Reporting for 

Bldg G300

31-Oct-07 NA NA Y NA NA No YES

G300 85 First Qtr Monitoring Rpt Bldg 300 TBD NA No Report to TtNUS review; due 6/30/08 No

G300 85 Second Quarter Monitoring Rpt 

Bldg 300

NA No Sampling completed last week, including the 

new well installed to investigate the contaminant 

source per J. Winters' request.

No

G300 85 Third Qtr Monitoring Rpt Bldg 

300

NA No Not funded yet

G300 85 Fourth Qtr Monitoring Rpt Bldg 

300

NA No Not funded yet

Light Blue = verified prior to or including 12/31/07

Date of mtgs or teleconferences in which a document is approved is the actual approval date.

Green = Revised June 12 for June 17 Partnering Mtg. or during the meeting.  Later cleaned up by T. Johnston.

FDEP approves draft which is then converted to final, therefore I assumed no comments to be received on final docs except SOBs.

OBE = Overtaken by events - see Comments column.

* Comments received at various times prior to issuance of public notice.
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